
POLREP #115 . - ; . . ' - ' - - , . ' . ^
y-\ FAIRMONT COKE WORKS . x ' ^ \
• ) LAFAYETTE STREET , . . v j

FAIRMONT, MARION COUNTY, WV 26554 ' ^^
ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR

I. SITUATION (WEDNESDAY 06/29/94, 1830 HOURS)
A. PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-15.

- B. WEATHER ON SCENE! MOSTLY CLOUDY WITH T'STORMS, TEMPS
IN THE MID 80'S. '

C. OSC DOWNIE ON SITE TO DIRECT-REMOVAL ACTIVITIES.
D. PROJECT COSTS;

; ; AGENCY COST AS OF 06/29/94 CEILING

ERCS $1,349,111 ,$1,400,000 ;
TAT • $ 172,024 $ 194,000 ':. - •
EPA DIRECT $ 54,506 ... $ 106,200
EPA INDIRECT $ 92,049 $ 177,000

TOTAL / $1,667,690 , $1,877,200

UNOBLIGATED - $2,046,200

SITE CEILING $3,923,400 '. ; ...

II. ACTIONS TAKEN ' ;
A. , ERCS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN \

:- I BUILDING AJ. - . \ S ' '
B. ERCS CONTINUED SHEARING NON- HAZARDOUS.PROCESS LINES/

, fO.R BULK RECYCLING OPERATIONS. , . l' .
C. ERCS CONTINUED PRODUCT RECOVERY OPERATIONS AT TANK / .

ZZT31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED
. WITH A 3/000 GALLON VACUUM TRUCK AND AN QIL SKIMMER.
APPROXIMATELY 4,200 GALLONS HAVE BEEN RECOVERED. THE
RECOVERED OIL IS BEING STAGED IN TANKS ZZT42 AND ZZT02.

D. RECENT RAINFALL MITIGATED THE NEED FOR DUST CONTROLS TO (
BE IMPLEMENTED BY THE ERCS. ' '

F. ERCS CONTINUED WORKING ON T &D BIDS FOR BULK GROUPS 17-

,' F. ERCS LOADED ALL HAZARDOUS • AND NON- HAZARDOUS
TRANSFORMERS AND OIL SWITCHES ALONG WITH PCB

, CONTAMINATED PPE ON TWO FLAT BED TRACTOR TRAILERS. THE
, : WASTE IS BEING TRANSPORTED TO THE S-D. MYERS,

TALLMADGE, OH DISPOSAL FACILITY.
G. ONE - 30 CUBIC YARD ROLL- OFF BOX CONTAINING BULK GROUP

#15 (CONTAMINATED PIPE) WAS SHIPPED OFF SITE FOR T & D.
,-'.-. THE WASTE IS BEING TRANSPORTED TO WAYNE DISPOSAL, INC,, >

BELLEVILLE, MI FOR DISPOSAL, ' i-.
FUTURE PLANS ,
A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS,

AND TRENCHES.
B. SCHEDULING FOR THE. DISPOSAL OF BULK GROUP #13 (BENZOL • „-" >

SCRUBBER WOOD) WILL BE DONE AFTER THE SCRUBBERS ARE ', /
"FELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE S-̂ .
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SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY 18,
1994.

C. CURRENT T & D SCHEDULE IS AS FOLLOWS; ' REMAINING LAB
PACKS ARE AWAITING A SCHEDULED DATE .

- '

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, Wf 26003
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